

ENGINEERING CHANGE NOTICE

Date: 01.08.20		ECN #: 380			
Project No.: P201-430	Created By: #	Checked By: RF			
Project Name: 407/412 X-TUBES	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change:					
RELEASE D6009 REV. A D6010 REV. A D6011 REV. A MATERIAL DWGS FOR 407 & 412 X-TUBES					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM PRODUCTION TO ORDER MATERIAL (6 MONTH LEAD TIME)			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	01.08.20	01.08.20 #
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File	✓		DS	01.08.20	01.08.20 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
- CREATE IPP's FOR D6009-129, D6010-115, D6011-115					